



**ANDERSON COUNTY
TRANSPORTATION COMMITTEE**

**1428 Pearman Dairy Road
Anderson SC, 29625**



Hugh Isbell—Chairman
Dodd Wood—Vice Chairman
Steve Garrison —Secretary

**Meeting Minutes
Monday, March 30, 2026**

1. ACTC 133.01 and ACTC 147

a. Change Order:

- i. Widen each side of Jackson Circle 2.5 feet with black base asphalt, removing concrete drives as needed.
- ii. Mill out the existing asphalt (cores showed average thickness of 2.5 inches) roadway in between the widening and resurface with Type C intermediate or Surface Type C (Approximately 300lb/SY).
- iii. Resurface the entire roadway at 20-foot width (Approximately 1.5 inches or 175 lb./SY).
- iv. Drainage before construction will basically be the same after construction except where water is draining currently on roadway, it will drain off the new resurfaced road.
- v. As a special note to this change order, the radii at SC 187 will be called out as listed on the current 70% plans that were submitted to the county at the last meeting (See attachment). The entrance will be widened but mostly to the south side of Jackson Circle for School Buses. Some storm drainage will need to be added to both sides of Jackson Circle at SC 187.

b. Motion by Steve Garrison, second by Butch Jones, unanimously approved to move forward with the Change Order to add ACTC 147 Jackson Cir to ACTC 133.01.

c. Motion by Dodd Wood, second by Steve Garrison, unanimously approved to reduce the amount allotted from ACTC 147 Jackson Cir from \$2,509,578.00 to \$538,000 construction, \$78,000 CEI and \$20,000 contingency (Total new allotment \$636,000.00)

2. ACTC 154 and ACTC 156

a. King Asphalt is currently reviewing quantities and will submit prices soon,

b. Consor would like to answer any question from the committee to add this change order if prices are under the current approved budget

c. Motion by Steve Garrison, second by Jim Simpson, unanimously approved to add ACTC 156 as a Change Order to ACTC 154.