



ANDERSON COUNTY TRANSPORTATION COMMITTEE

731 Michelin Boulevard
Anderson, SC 29626



Ronald P. Townsend—Chairman
Gary Henderson—Vice Chairman
Charlie Wham—Secretary

MINUTES

Monday, April 8, 2019
Legislative Delegation Conference Room
4:00 P.M.

Committee Member	Present	Ex Officio Member	Present
Ronald Townsend	X	Senator Mike Gambrell	X
Gary Henderson (Resigned)		Rep. Anne Thayer	
Grayson Kelly	X		
Charles Wham	X		
Grady Kay	X		
Glenn Stevens	X		
James Smith	X		
Bobby Patterson	X		

Others in Attendance – Holt Hopkins, Matt Hogan from Anderson County; David Rogers, Town of Williamston; Stan Welch; Karen Dent and Dan Chism from BLE.

1. **Call to Order** – called to order by Chairman Townsend at 4:00 pm
2. **Immediate Resignation:** Gary Henderson for medical reasons
3. **Approval Of Minutes**
 - a. **January 21, 2019** – motion by Grayson Kelly, second Glenn Stevens, approved minutes unanimously.
4. **Financial Update** – 2,501,247.10 uncommitted balance

Project Update:

5. **2019 Resurfacing Contracts: ACTC-106: Western side of county**, Contract signed and bonds approved. Preconstruction conference held on March 4th with F&R. Approximately 85% of the full depth patching has been completed. **ACTC-107 State:** Contract signed and bonds approved, No work started yet. **ACTC-108 Eastern side of county:** Contract signed and bonds approved. Preconstruction held March 25, no work started yet.

ACTC Minutes

6. **Minor Street:** Town of Williamston notified County on March 4, 2019 they had condemned the single parcel from which right-of-way easement was needed. Project advertised on March 14, 2019, which bids were open until April 4, 2019 with Saluda Construction from Travelers Rest area was low bid of 337,615.00. This being slight more than that approved of 328,000.00. Committee discussed making higher approval of 350,000.00 for project. **Motion** by Grayson Kelly for increase to 350,000.00 for project, second by Charlie Wham.
7. **Big Water Marina:** Construction plans received. SCDHEC permit has been received, with application made for the SCDOT encroachment permit. Title searches completed and right-of-way granted for the largest tract and the smaller tract is being reviewed. Current estimate for the intersection realignment is \$265,236.22. Also have to resurface the portion of Big Water Road back to the private property and that will be about 180,000.00. **Motion** by Charlie Wham for setting amount of \$270,000.00 for the realignment (state portion of road) and \$180,000.00 for paving, second by Grayson Kelly.

New Request:

8. **Harbinson Road:** Engineers have reviewed and have recommended drainage improvements, in addition to completely rebuilding the road. Project costs currently estimated \$430,000.00 (including for engineering and \$378,000.00 for construction). Right-of-way could be needed from up to 4 tracts. David Rogers will speak with manufacturing companies and town to see if willing to help pay portion. **Motion** by Grayson Kelly to approve \$52,000.00 for engineering costs only, and postpone until further information regarding the remainder of money, second by Dickie Smith.
9. **Levi Smith Road:** One time fund left is approximately, \$332,000.00 which has to be spent on state roads. We were asked to see about Lebanon Road and SCDOT already have a contract for this road. Levi Smith is one of the roads that intersects with Lebanon Road, which road is approximately 2 ½ mile long. Traditional full depth patch/mill/resurface estimate is \$800,000.00. Discussed last time was the Hot-in-Place recycle as an alternate, and estimate costs is \$387,000.00. There are agreements in place as to where we can put in our road with the City of Greenville road to get a better price. Both counties would have to sign and agree to a governmental agreement. **Motion** by Grayson Kelly to approve \$400,000.00 and to use this new process and if we can partner with the City of Greenville, second by Charlie Wham.
10. **Fisher Road:** Was reviewed for possible resurfacing. Most of fisher road appears to be related to intrusion of tree roots into the pavement. Appears to have been resurfaced within the last 10 years and this being a state road. **Motion** by Bobby Patterson to postpone until next meeting, second by Dickie Smith

ACTC Minutes

11. **City of Anderson:** currently being scheduled for review and estimates. Kingsley road will be review as soon as possible. Traffic count would be needed on this road as well. Committee allocates \$800,000.00, city providing a match of \$80,000.00. **Motion** by Charlie Wham, second by Glen Stevens.
12. **Town of Honea Path:** Carolina Ave, two different options on this project. First option estimated cost is approximately 1.3 million fixes pipe and road. Second option estimated cost is approximately 835,000.00 fixes pipe. Memo was attached to agenda for the different options in detail. Postpone until next meeting for further information by Engineer. **Motion** by Ronnie Townsend, second by Dickie Smith
13. **Other Business –** Discussed that Gary Henderson resigned. Opened floor to nominations for Vice Chair, Grayson Kelly nominates Charlie Wham, second by Dickie Smith. Charlie Wham nominates Bobby Patterson, second by Gary Stevens
14. **Adjournment**