



ANDERSON COUNTY TRANSPORTATION COMMITTEE

1428 Pearman Dairy Rd
Anderson SC 29625



Ronald P. Townsend—Chairman
Charlie Wham —Vice Chairman
Grayson Kelly --Secretary

MINUTES

Monday, September 21, 2020
Zoom Meeting
4:00 P.M.

Committee Member	Present	Ex Officio Member	Present
Ronald Townsend	X	Senator Mike Gambrell	X
Jim Simpson	-	Rep. Anne Thayer	X
Grayson Kelly	X		
Charles Wham	X		
Glenn Stevens	X		
James Smith	X		
Tom Allen	X		

Others in Attendance – Brittany Burdette, Matt Hogan, Holt Hopkins from Anderson County; Alan Sims, Amber Barns, City of Belton; Bryan Howard from BLE; Sophia Strickland, Michael Gay, Lacrechia Bilbrey, Adam Cromer, City of Anderson;

1. **Call to Order** – called to order by Chairman Townsend at 4:00 pm

2. **Approval of Minutes**

- a. **August 10, 2020– Motion** by Glenn Stevens, second Tom Allen, approved minutes unanimously.

3. **SCDOT Annual Report – Brittany Burdette**

- a. **Review of Annual Report submitted to the SCDOT**

- i. **Motion** from James D Smith, second from Tom Allen to approve the submittal (after signed by the Chairman) of the report to the SCDOT, unanimously approved.

4. **Engineer Report – Bryan Howard BLE**

- a. **Project Updates**

1. **One Time Funds (P117.135) – Baugh Road (Contract 109)**

Subcontractor mobilized to site on August 26, 2020 and repaired 2 locations in the road and replaced thermo white edge line in the patched location.

ACTC Minutes

Greenville City has been notified and is releasing final pay estimate.

Contract 110 – City of Anderson Roads

- Pickens Construction has milled and paved Kingsley Road at Anderson University.
- Fast dry paint has been completed on Kingsley. Remaining pay items include Thermo Striping, Shoulder Material (where applicable) and RPM's.
- Pickens has completed milling on Glenn Street. Paving to be completed the week of September 21st.
 - An issue came up on Glenn St. While milling steel railroad tracks were discovered passing under the existing roadway. Karen Dent gave permission per a change order for Pickens to cut the tracks and remove along with the existing cross ties. The area is 14' x 24'. Once tracks and rails are removed the area will be patched with Intermediate C asphalt. This will be before paving of the surface course. A change order has been sent to Pickens for signature and once returned will be sent to Brittany and Holt for signatures.
- Variable milling and full depth patching has started on Revere St.

Contract 111 - Town of Williamston

- All streets have been patched and paved except for Mattison Street
- Paved streets still need to be striped, RPM's installed, and shoulders backfilled where applicable

Contract 112 – Town of Pelzer Roads

- All streets have been patched and paved
- Paved streets still need to be striped, RPM's installed, and shoulders backfilled where applicable

Contract 113 – Town of Belton Roads

- **Milling and patching has been performed on Smythe Street**
 - There are some subgrade issues that are causing issues with the patching that has been performed. Bryan Howard met with John Van Patton of Rogers Group and a solution has been finalized. Waiting on pricing from Contractor to do a change order.
- Milling and full depth patching is completed on Broyles Ave, Cox Dr., and Mattison Dr.
- Mattison has be paved with remaining pay items being Striping, RPM's and shoulder material (where applicable)
- Broyles Ave and Cox Dr. will be paved and finished with the same remaining pay items, as above, by the end of the week of September 21st

Contract 114 - State Matching Roads

- No field work has been performed for this contract
- We understand that Pickens Construction plans to complete Contract 110 prior to starting Contract 114.
- We will advise if we hear otherwise

ACTC Minutes

5. Update on Requested Estimates from August 10, 2020 Meeting from BLE

- a. **Anderson County List-** Will be ready by the next meeting
- b. **Town of West Pelzer: \$219,934.00**
- c. **Town of Starr: \$87,932.00**
- d. **Town of Williamston: \$711,912.00**
- e. **Motion** by Grayson Kelly to hold until the Anderson County List is ready from BLE to make a decision on road approvals. Charlie Wham second, all approved.

6. Transportation Plan

- a. **Review and Adoption for SCDOT**
 - i. **Motion** to approve and adopt by Charlie Wham, second by Tom Allen, all approve

7. Other Business

- a. **Sen Michael Gambrell Letter**
 - i. Committee's letter of recommendation to the SCDOT to add Stop Signs to create a 4 way stop at Sailors Crossroads 185 (Grits and Grocery intersection was approved.
 - ii. Shirley Dairy Road will be added to the Anderson County Road list for estimates from BLE to have at the next meeting.

8. Adjournment