



ANDERSON COUNTY TRANSPORTATION COMMITTEE

1428 Pearman Dairy Rd
Anderson SC 29625



Ronald P. Townsend—Chairman
Charlie Wham —Vice Chairman
Grayson Kelly --Secretary

MINUTES

Monday May 15, 2023
Microsoft Teams & In Person
4:00 P.M.

Committee Member	Present	Ex Officio Member	Present
Ronald Townsend	X	Senator Mike Gambrell	X
Jim Simpson	X	Rep Don Chapman	-
Grayson Kelly	-		
Charles Wham	X		
Glenn Stevens	X		
James Smith	X		
Butch Jones	X		

Others in Attendance – Brittany Burdette, Holt Hopkins, Matt Hogan, from Anderson County; Dan Chism, Drew McCaffrey Consor; Kurt Mead, from SCDOT; Rockey Burgess from Williamston; Mike Gay, Adam Cromer Lacrechia Bilbrey, from Anderson City; Bo Barns, from Belton; Cherly Bates from Pelzer; Stacey Billingsworth and Kimberly Paquett Residents

1. **Call to Order** – called to order by Chairman Townsend at 4:00 pm
2. **Approval of Minutes**
 - a. **February 06, 2023**
 1. **Motion** by Charlie Wham, second by James Smith, approved minutes unanimously.
 - b. **March 06, 2023 Special Called**
 1. **Motion** by Charlie Wham, second by Jim Simpson, approved minutes unanimously.
3. **Financial Report – Brittany Burdette**
 - a. **Cash Summary**
 1. Ending Balance: **\$18,264,801.43**

ACTC Minutes

2. Commitment Balance: **\$10,502,630.43**

b. Availability for Programming: \$3,941,861.68

1. Local Target: \$3,900,000.00

2. State Target: \$41,861,68

4. Engineer Report – Consor

a. Current Projects

1. ACTC 125 – State Secondary Roads

I. Substantially Complete

II. Warranty Ends 10.13.2023

b. ACTC 126 & 127 – Belton and District 6 Roads

1. Substantially complete

2. Final Inspection scheduled for 05.17.2023

c. ACTC 124 – Town of Pendleton

1. Project should be Substantially Complete by 05.19.2023

d. ACTC 128.1 – Evergreen

1. Design has begun with surveyors starting the field work. Wetlands delineation will start this week.

e. ACTC 129 - City of Belton \$593,035.00

1. Poplar Avenue

2. Oak Drive

3. Blair Road

4. Stevenson Drive

f. ACTC 130 -Town of Pendleton \$600,149.00

1. Pruitt Street

2. Jackson Street

3. Micasa Drive

4. South Elm Street

I. Projects 129 and 130 will be bid together.

II. Rogers Group was the sole bidder on 27 Apr 2023

III. Project is over budget: either increase funding (\$225,000) or delete a road. Suggest Oak Road

IV. **Motion** by Charlie Wham, second by James Smith unanimously approved to add the additional funding of \$225,000.00 for ACTC 129/130

g. ACTC 131- SCDOT \$4,538,720.17

1. S-4-208 Griffin Rd

2. S-4-486 Brushy Creek Rd

3. None Stegall Rd

4. S-4-600 Old Denver School Rd

ACTC Minutes

5. S-4-61 Salem Church Rd
6. S-4-351 North St
7. S-4-97 Dalrymple Rd
8. S-4-373 Lake Side Rd
9. S-4-153 Fred Dean Rd
10. S-4-583 Foster Rd
11. S-4-1084 Campbell Rd
 - I. Four bids received. Pickens was low (\$1.8M below authorized funding)
 - II. King bought Pickens
 - III. Preconstruction meeting held 10 Apr. Construction start after July 4th. With completion date set for December 15, 2023
 - IV. **Motion** by Charlie Wham, second by James Smith unanimously approved to keep funding as is and add Campbell Road with the agreement King keeps pricing and extends the completion date 5 months (May 15, 2024)

5. Anderson County ACTC 132

1. Hamlin Road
2. The Meadows Subdivisions
 - I. Dandelion Trail
 - II. Buttercup Trail
 - III. Clover Patch Way
 - IV. Wild Vine Path
 - V. Grassy Knoll Way

6. Town Of Pendleton ACTC 133

1. Westinghouse Road and Swaney Circle Realignment
2. Design has begun with surveyors starting the field work.

7. City Of Anderson ACTC 134

1. Rose Hill Street
2. Brittany Park
3. Mildred Street
4. S Prevost Street
5. Sumac Street
6. Armstrong Street
7. "B" Street
8. Cathcart Street
9. Premiere Court
10. Brittania Circle
11. Cobblestone Court
12. Londenberry Drive
13. Miracle Mile

ACTC Minutes

14. Perpetual Square Drive
15. Cardinal Circle
16. Cedar Ridge
17. Gilmer Street
18. Kings Court
19. Old Ivy Road
20. Byrd Lane
21. Fairmont Road
22. Goodrum Lane
23. Grant Street
24. Lincoln Avenue
25. River Heights Circle
26. Old Colony Road
27. Louise Circle
28. Mitchell Street
29. Carter Hall Subdivision

- I. Bid documents ready for Purchasing. Anticipated bid date 8 June.
- II. Current Completion Date - 28 June 2024

b. Town of Williamston ACTC 135

1. Anderson Street
2. Dove Street
3. Mattison Drive
4. "C" Street
5. Attaway Street
6. Whilden Drive
7. Lakeview Drive
8. Payne Drive
9. Parker Street
10. Sullivan Street
11. Lee Street

- I. Bid Documents will be ready for Purchasing week of 29 May.
- II. Anticipated bid date 13 July. Current Completion Date – 26 July 2024

8. Rolled Applications from February 06, 2023:

a. Anderson County ACTC 136 (Approved 1.4 Mill Estimate Feb 06, 2023)

1. Ansel Fowler Dr
2. Brown Rd
3. Elgin Dr
4. Hammond Hall Subdivision
5. Homestead Rd
6. Johnson Ave
7. Kings Grant Subdivision

ACTC Minutes

8. Michelin Blvd
9. Peach Orchard Dr
10. Roper Rd
11. Teakwood Plantation
12. The Farms at Spearman Rd
13. Topsail Bay Subdivision

b. Belton

1. Haynie Parkway,
2. Stevenson Drive.
3. Forest Lane,
4. Brown Street,
5. Pine Forest Drive,
6. Edgewood Drive,
7. Horton Avenue,
8. Guthrie Avenue,
9. Rice Circle,
10. Westwood Drive,
11. Stringer Street,
12. Blair Road,
13. Cater Street,
14. Mattison Drive,
15. Spring Drive,
16. Saluda Street,
17. Glenwood Avenue

c. Pelzer

1. STEVENSON STREET
2. BEATTIE STREET
3. FINLEY STREET
4. FROST STREET

d. Williamston

1. South Green Street
2. Bigby Street
3. Each Church Street
4. River Drive
5. Knight Street
6. Traxler Street

- I. **Motion** by Charlie Wham, second by Glenn Stevens, approved unanimously for Anderson County Funding \$1,476,752.00
- II. **Motion** by Jim Simpson, second by Butch Jones and to allow Consor to get estimates for Belton, Pelzer, and Williamston Applications with the remaining roads from Anderson County that the approved funding above did not cover.

9. New Applications

a. West Pelzer

1. Morgan Street

ACTC Minutes

- I. **Motion** Jim Simpson, second by Charlie Wham to roll this application to the next meeting.

10. New Business

- a. Next Meeting set for: August 21, 2023

11. Adjournment